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Carmel Redevelopment Commission  

PROJECT UPDATE 

THE MEZZ/ MONON LOFTS 

• Developer Partner: Anderson Birkla 

• Allocation Area: City Center 

• Project Summary:  

• Use: Primary Residential.  42 residential units with 12,000 square feet of office. 

• Total project budget: $7.7mm 

• Jobs maintained on-site: 12-18 

• Secured Tenants: Fat Atom, Vocare, Anderson Birkla 

• Anticipated Project Schedule 

Office Move In August 1, 2014  

Residential Move In October, 2014 

Project complete December, 2014 
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• Mezz Building (3rd Avenue) 

1) Project Status – under construction 

a) Framing is 45% 

b) Plumbing underslab rough is 90% complete.  Electrical will be starting this month.  Fire 

Suppression is in design and to be submitted for City approval this month. 

c) Roof to be installed this month. 

 

2) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

None at this time 

 

  

3) CRC Commitments 

Provide parking spaces on 3rd Ave and streetscape on the west and south side of the building, relocate 

street utilities. 

a) Budget         

Design/ Engineering  
$8,900 for Utility Relocation 

Approved and funded with TIF 
monies. 

Site Construction $67,021 
Project is TIF funded. Invoices are 
expected to be paid June-August.     

Utility Relocation 
$250,000 

Project is TIF funded. Invoices are 
expected to be paid June-October. 

b) Design Consultant: American Structurepoint 

c) Construction Contractor: Calumet Civil Contractors 

d) CRC Commitment Schedule 

Design % Complete 100% 

Anticipated Project out-for-bid complete 

Proposed Construction Start Date 5/6/2014 

Anticipated Project Completion July 2014 
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• Monon Lofts Building (Monon side) 

2) Project Status – under construction 

a) Framing is 80%. 

b) Plumbing underslab rough is 90% complete.  Electrical will be starting this month.  Fire 

Suppression is in design and to be submitted for City approval this month. 

c) Roof will be installed before Memorial Day. 

 

3) Council and/or CRC Action Items 

ACTION ITEM CITY COUNCIL CRC 

Create an access agreement in the 
Tarkington Garage to allow for an 
emergency access hallway connecting the 
parking area and the new building. 

 CRC to coordinate  

   

4) CRC Commitments 

Monon Connection path, Small pocket park, Monon upgrades 

a) Budget         

Design/ Engineering  Not to exceed $75,000 

Construction $310,000 

b) Design Consultant: American Structurepoint 

c) CRC Commitment Schedule 

Design % Complete 20%.  Schematic Design 

Anticipated Project out-for-bid July 2014 

Proposed Construction Start Date August 2014 

Anticipated Project Completion October 2014 

 

  

 

-end of report- 


